COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 03/ 2001

ESTI MATE SUMVARY 15: 28: 59
CONTI D: C12019 ESTI MATE NO. 0002 PROG SPEC YR 1999
PCN: 12019-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 40.0 DAYS TI ME ALLOW 156 WORK DAYS
CA70, SH 8 TO KEN CARYL PERCENT TIME:  25.64 ORI G TI ME ALLOW 150 WORK DAYS
PROJIECT NO. NH 4701- 088
CA70, SH 8 TO KEN CARYL
NAME OF ROAD: SH 470
PRQIECT COUNTI ES: JEFFERSON, REG ON 6
CONTRACTOR:
ASPHALT PAVI NG CO. PAY PERI OD ENDI NG 05/ 03/ 2001 DATE TI ME STARTED 02/13/2001
14802 W 44TH AVE. DATE LET 01/18/ 2001 DATE WORK BEGAN  03/01/2001
DATE AWARDED 01/ 24/ 2001 DATE TI ME SToPPED 10/02/2001
DATE CONTRACT EXECUTED 02/ 05/2001 DATE ACCEPTED 10/ 02/ 2001
GOLDEN CO 80403 303-279- 6611 DATE NOTI CE TO PROCEED 02/ 13/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 4,758, 380. 48 PARTI Cl PATI NG $ 260, 860. 74 $ 138, 188. 49
AWARD PRQJECT AMT: $ 4,160, 823.01 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 5. 48% TOTAL EARNI NGS 260, 860. 74 138, 188. 49
FUNDS AVAI LABLE: $ 4,497,519.74 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 260, 860. 74 138, 188. 49
TOTAL CLAI VB $ 0. 00 RETAI NAGE -914. 85 -281.85
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 259, 945. 89 137, 906. 64
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
AMOUNT  DUE 259, 945. 89 137, 906. 64
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 137, 906. 64

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C12019 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 12019-BI D ESTI MATE RUN 05/ 03/ 2001
PRQJECT NH 4701-088 ESTI MATE NO. 0002 15: 28: 59

CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI T/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE _____________

CAT NO0200 ROADVAY
0005 202-00200 *REMOVAL OF Sl DEWALK 32.000 0. 000
sy 0. 000 0.00
7. 60000 0. 000 0.00
0010 202-00203 *REMOVAL OF CURB AND GUTTER 154. 000 0. 000
LF 0. 000 0.00
8. 70000 0. 000 0.00
0015 202-00220 REMOVAL OF ASPHALT MAT 843. 000 0. 000
sy 843. 000 4,594, 35
5. 45000 843. 000 4,594, 35
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 0. 000 0. 000
5% 0. 000 0.00
1. 16000 0. 000 0.00
0025 202-00810 *REMOVAL OF GROUND SIGN 114. 000 0. 000
EACH 0. 000 0.00
30. 50000 0. 000 0.00
0030 202-00821 *REMOVAL OF SI GN PANEL 46. 000 0. 000
EACH 0. 000 0.00
33. 30000 0. 000 0.00
0035 202-01000 *REMOVAL OF FENCE 400. 000 400. 000
LF 0. 000 0.00
3..00000 400. 000 1, 200. 00
0040 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 6, 934. 000 0. 000
LF 300. 000 540. 00
1. 80000 300. 000 540. 00
0045 202-01140 *REMOVAL OF GUARDRAI L TYPE 4 9, 667. 000 355. 000
LF 565. 000 4,915. 50
8. 70000 920. 000 8, 004. 00
0050 202-01300 *REMOVAL OF END ANCHORAGE 59. 000 0. 000
EACH 4.000 940. 00
235. 00000 4.000 940. 00
0055 203-00060 EMBANKMENT MATERI AL ( COMPLETE | N PLACE) 1,118. 000 0. 000
oy 0. 000 0.00
18. 85000 0. 000 0.00



CONTI D C12019 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 12019- BI D ESTI MATE RUN 05/ 03/ 2001
PRQJECT: NH 4701- 088 ESTI MATE NO 0002 15: 28: 59
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-00100 MUCK EXCAVATI ON 143. 000 0. 000
Cy 0. 000 0. 00
22.50000 0. 000 0.00
0065 203-01500 BLADI NG 256. 500 0. 000
HOUR 0. 000 0.00
121. 00000 0. 000 0.00
0070 203-01597 POTHCOLI NG 20. 000 0. 000
HOUR 10. 000 2, 150. 00
215. 00000 10. 000 2,150. 00
0075 207-00205 TOPSO L 5, 437. 000 0. 000
cY 0. 000 0.00
15. 20000 0. 000 0.00
0080 208-00011 *ERCSI ON BALES (WEED FREE) 207. 000 0. 000
EACH 74.000 1, 206. 20
16. 30000 74.000 1, 206. 20
0085 208-00020 *SI LT FENCE 900. 000 0. 000
LF 0. 000 0.00
5. 45000 0. 000 0.00
0090 210-01000 *RESET FENCE 0. 000 0. 000
LF 0. 000 0. 00
2.75000 0. 000 0.00
0095 210-04020 *MODI FY | NLET 3. 000 2.000
EACH 0. 000 0.00
2, 720. 00000 2.000 5, 440. 00
0100 212-00006 *SEEDI NG ( NATI VE) 28. 000 0. 000
ACRE 0. 000 0. 00
510. 00000 0. 000 0.00
0105 213-00002 *MULCHI NG (WEED FREE HAY) 28. 000 0. 000
ACRE 0. 000 0.00
330. 00000 0. 000 0.00
0110 213-00061 *MULCH TACKI FI ER 2, 800. 000 0. 000
LB 0. 000 0. 00

1. 85000 0. 000 0. 00



CONTI D: C12019 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 12019-BI D ESTI MATE RUN 05/ 03/ 2001
PRQJECT: NH 4701- 088 ESTI MATE NO 0002 15: 28: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 216-00025 *SO L RETENTI ON BLANKET (JUTE) 0. 000 0. 000
5% 0. 000 0. 00
1. 90000 0. 000 0. 00
0120 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 1,373.970 0. 000
TON 44.140 4,016. 74
91. 00000 44,140 4,016. 74
0125 403-33871  HOT BI TUM NOUS PAVEMENT ( GRADI NG S) (100) (PG 76-28) 53, 878. 690 0. 000
TON 0. 000 0. 00
37. 50000 0. 000 0. 00
0130 409-09000 *M CRO SURFACI NG SEAL COAT 2, 398. 660 0. 000
TON 0. 000 0. 00
112. 80000 0. 000 0. 00
0135 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 15, 730. 000 0. 000
GAL 0. 000 0. 00
2. 20000 0. 000 0. 00
0140 506-00209 *RIPRAP (9 | NCH) 0. 000 0. 000
cy 0. 000 0. 00
54. 35000 0. 000 0. 00
0145 507-00000 *CONCRETE SLOPE AND DI TCH PAVI NG 8. 380 0. 000
cy 0. 000 0. 00
435. 00000 0. 000 0. 00
0150 518-03000 *SAW NG AND SEALI NG BRI DGE JO NT 0. 000 0. 000
LF 0. 000 0. 00
20. 40000 0. 000 0. 00
0155 603-01185 *18 | NCH REI NFORCED CONCRETE PI PE ( COVPLETE | N PLACE) 432. 500 52. 500
LF 380. 000 30, 970. 00
81. 50000 432. 500 35, 248. 75
0160 603-01245 *24 | NCH REI NFORCED CONCRETE PI PE ( COVPLETE | N PLACE) 106. 000 0. 000
LF 0. 000 0. 00
108. 70000 0. 000 0. 00
0165 604-00305 *INLET TYPE C (5 FOOT) 2.000 1. 000
EACH 1. 000 2, 935. 00
2, 935. 00000 2.000 5, 870. 00



CONTI D: C12019 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12019-BI D ESTI MATE RUN 05/ 03/ 2001
PRQJECT: NH 4701- 088 ESTI MATE NO 0002 15: 28: 59

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 604-13005 *INLET TYPE 13 (5 FOOT) 1. 000 0. 000
EACH 0. 000 0.00
3, 695. 00000 0. 000 0. 00
0175 604-19105 *INLET TYPER L 5 (5 FOOT) 1. 000 0. 000
EACH 0. 000 0. 00
4, 890. 00000 0. 000 0. 00
0180 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 16, 248. 000 0. 000
LF 0. 000 0.00
11. 65000 0. 000 0. 00
0180 MATERI AL ALLOMNCE GUARDRAI L TYPE 3 (6-3 POST SPACI NG 0. 000
LF 0. 000 0. 00
5. 15000 0. 000 0. 00
0185 606-00420 *GUARDRAIL TYPE 4 (STYLE CA) 340. 000 0. 000
LF 0. 000 0.00
98. 00000 0. 000 0. 00
0190 606-01340 *END ANCHORAGE TYPE 3D 16. 000 0. 000
EACH 0. 000 0. 00
385. 00000 0. 000 0. 00
0195 606-01370  *TRANSI TI ON TYPE 3G 26. 000 0. 000
EACH 0. 000 0.00
830. 00000 0. 000 0. 00
0195 MATERI AL ALLOMNCE END ANCHORAGE TYPE 3 G 0. 000
EACH 0. 000 0. 00
265. 00000 0. 000 0. 00
0200 606-01380  *TRANSI TI ON TYPE 3H 12. 000 0. 000
EACH 0. 000 0.00
410. 00000 0. 000 0. 00
0200 MATERI AL ALLOMNCE END ANCHORAGE TYPE 3 H 0. 000
EACH 0. 000 0. 00
205. 00000 0. 000 0. 00
0205 606-01460  *MEDI AN TERM NAL 25. 000 0. 000
EACH 0. 000 0.00
3, 100. 00000 0. 000 0. 00



CONTI D C12019 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 12019- BI D ESTI MATE RUN
PRQJECT: NH 4701- 088 ESTI MATE NO. 0002
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0205 MATERI AL ALLOWANCE MEDI AN TERM NAL 0. 000
EACH 0. 000 0.00
2, 250. 00000 0. 000 0.00
0210 606- 02003  *END ANCHORAGE ( NONFLARED) 29. 000 0. 000
EACH 0. 000 0.00
1, 690. 00000 0. 000 0.00
0210 MATERI AL ALLOWANCE NON FLARED END ANCHOR 0. 000
EACH 0. 000 0.00
990. 00000 0. 000 0.00
0215 607-11525  *FENCE (PLASTI Q) 436. 000 0. 000
LF 436. 000 1, 831. 20
4.20000 436. 000 1, 831.20
0220 607-21300 *FENCE BARRI ER W TH METAL PCSTS 100. 000 0. 000
LF 0. 000 0.00
4.90000 0. 000 0.00
0225 608-00000 *CONCRETE SI DEWALK 7.200 0. 000
sy 0. 000 0.00
38. 00000 0. 000 0.00
0230 608-00010  *CONCRETE CURB RAMP 29. 400 0. 000
sy 0. 000 0.00
81. 50000 0. 000 0.00
0235 609-21010 *CURB AND GUTTER TYPE 2 (SECTION |- B) 108. 000 0. 000
LF 0. 000 0.00
24.00000 0. 000 0.00
0240 609-21020  *CURB AND GUTTER TYPE 2 (SECTION I1-B) 224. 000 0. 000
LF 0. 000 0.00
27.00000 0. 000 0.00
0245 609-24000 *GUTTER TYPE 2 SPECI AL 59. 000 0. 000
LF 0. 000 0.00
120. 00000 0. 000 0.00
0250 609-24004 *GUTTER TYPE 2 (4 FOOT) 918. 000 0. 000
LF 0. 000 0.00

38. 00000 0. 000 0. 00



CONTI D: C12019 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 12019-BI D ESTI MATE RUN 05/ 03/ 2001
PRQJECT: NH 4701- 088 ESTI MATE NO 0002 15: 28: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0255 609-60011 CURB TYPE 6 (SECTION M 0. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0260 612-00041  *DELI NEATOR (FLEXI BLE) (TYPE 1) 932. 000 0. 000
EACH 0. 000 0. 00
22. 70000 0. 000 0. 00
0265 612-00042  *DELI NEATOR (FLEXI BLE) (TYPE I1) 187. 000 0. 000
EACH 0. 000 0. 00
23. 25000 0. 000 0. 00
0270 612-00043  *DELI NEATOR (FLEXIBLE) (TYPE I11) 140. 000 0. 000
EACH 0. 000 0. 00
23. 90000 0. 000 0. 00
0275 614-00011  *SIGN PANEL (CLASS I) 255. 000 0. 000
SF 0. 000 0. 00
14. 30000 0. 000 0. 00
0280 614-00012  *SIGN PANEL (CLASS I1) 1, 315. 000 0. 000
SF 0. 000 0. 00
18. 50000 0. 000 0. 00
0285 614-00013  *SIGN PANEL (CLASS I11) 380. 000 0. 000
SF 0. 000 0. 00
20. 65000 0. 000 0. 00
0290 614-01552  *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 508. 000 0. 000
LF 0. 000 0. 00
22. 85000 0. 000 0. 00
0295 614-01582  *STEEL SIGN POST (2.5 | NCH ROUND) ( SLI PBASE SCH. 80) 696. 000 0. 000
LF 0. 000 0. 00
27. 20000 0. 000 0. 00
0300 614-72875 *LOOP DETECTOR W RE 0. 000 0. 000
LF 0. 000 0. 00
4. 20000 0. 000 0. 00
0305 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0. 050
LS 0. 200 7, 600. 00
38, 000. 00000 0. 250 9, 500. 00



CONTI D: C12019 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 12019-BI D ESTI MATE RUN 05/ 03/ 2001
PRQJECT: NH 4701- 088 ESTI MATE NO 0002 15: 28: 59

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0310 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 250 41, 250. 00
165, 000. 00000 0. 250 41, 250. 00
0315 626-01000  PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 000
LS 0. 250 137.50
550. 00000 0. 250 137.50
0320 627-00002  * THERMOPLASTI C PAVEMENT MARKI NG 76, 808. 000 0. 000
SF 0. 000 0.00
1. 41000 0. 000 0. 00
0325 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 1, 044. 000 0. 000
GAL 0. 000 0. 00
32. 60000 0. 000 0. 00
0330 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 6, 566. 000 0. 000
SF 0. 000 0.00
9. 24000 0. 000 0. 00
0335 627-30325 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 2, 485. 000 0. 000
VORD- SYMBOL
( ) SF 0. 000 0. 00
16. 30000 0. 000 0. 00
0340 630-00000 *FLAGG NG 3, 496. 500 305. 500
HOUR 295. 000 7,375. 00
25. 00000 600. 500 15, 012. 50
0345 630-00002 *TRAFFI C CONTROL SUPERVI SOR 156. 000 19. 000
DAY 18. 000 7, 740. 00
430. 00000 37. 000 15, 910. 00
0350 630-00003  *UNI FORVED TRAFFI C CONTROL 460. 800 0. 000
HOUR 0. 000 0.00
43. 50000 0. 000 0. 00
0355 630-00007 *TRAFFI C CONTROL | NSPECTI ON 56. 000 8. 000
DAY 10. 000 1, 200. 00
120. 00000 18. 000 2, 160. 00
0360 630-00025 *TRAFFI C CONTROL VEHI CLE 458. 500 0. 000
HOUR 0. 000 0.00
35. 00000 0. 000 0. 00



CONTI D C12019 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 12019- BI D ESTI MATE RUN 05/ 03/ 2001
PRQJECT: NH 4701- 088 ESTI MATE NO 0002 15: 28: 59
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0365 630-80001 *FLASHI NG BEACON ( PORTABLE) 4.000 2.000
EACH 0. 000 0. 00
1, 630. 00000 2.000 3, 260. 00
0370 630-80335 *BARRI CADE (TYPE 3 M A) ( TEMPORARY) 0. 000 0. 000
EACH 0. 000 0.00
325. 00000 0. 000 0.00
0375 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 6. 000 2.000
EACH 0. 000 0. 00
130. 00000 2.000 260. 00
0380 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 62. 000 20. 000
EACH 0. 000 0.00
140. 00000 20. 000 2, 800. 00
0385 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 28. 000 12. 000
EACH 0. 000 0. 00
150. 00000 12. 000 1, 800. 00
0390 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 154. 000 77.000
SF 0. 000 0.00
25. 00000 77.000 1, 925. 00
0395 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 3. 000 1. 000
TYPE
) EACH 0. 000 0. 00
2,175. 00000 1.000 2,175.00
0400 630-80359 * PORTABLE MESSAGE SI GN PANEL 66. 000 8. 000
DAY 0. 000 0.00
165. 00000 8. 000 1, 320. 00
0405 630-80360 *DRUM CHANNELI ZI NG DEVI CE 107. 000 50. 000
EACH 0. 000 0. 00
43. 50000 50. 000 2,175.00
0410 630-80370 * CONCRETE BARRI ER ( TEMPORARY) 1, 248. 000 420. 000
LF 204. 000 7,752.00
38. 00000 624. 000 23,712.00
0415 630-80380 *TRAFFI C CONE 500. 000 125. 000
EACH 0. 000 0. 00

18. 50000 125. 000 2,312.50



CONTI D: C12019 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 12019- BI D ESTI MATE RUN 05/ 03/ 2001
PRQJECT: NH 4701- 088 ESTI MATE NO 0002 15: 28: 59

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0420 630-80520  *MOBI LE PAVEMENT MARKI NG ZONE 7.000 0. 000
DAY 0. 000 0.00
1, 415. 00000 0. 000 0. 00
0425 630-85010  *| MPACT ATTENUATOR ( TEMPORARY) 7. 000 2.500
EACH 1. 000 4, 350. 00
4, 350. 00000 3.500 15, 225. 00
0430 700-70010 F/ A M NOR CONTRACT REVI S| ONS 400, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0435 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 94, 773. 920 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0440 700-70022 F/ A QIT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0445 700-70023 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0450 700-70025 F/ A QUALITY | NCENTI VE PAYMENT SMOOTHNESS 5, 605. 420 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0455 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0460 700-70035 F/ A REPAIR SPRINKLER SYSTEM AND LANDSCAPI NG 2, 347. 850 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0465 700-70130 F/ A REPAIR / REPLACE STRI P SEALS 6, 174. 650 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0485 625-00001  CONST SURVEYI NG ( HOUR) 22.000 22. 000
HOUR 0. 000 0.00
100. 00000 22.000 2, 200. 00



CONTI D: C12019 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 12019-BI D ESTI MATE RUN 05/ 03/ 2001
PRQJECT: NH 4701- 088 ESTI MATE NO 0002 15: 28: 59

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0490 202-00001  REM STRUCTURE 1. 000 0. 000
EACH 1. 000 2,590. 00
2,590. 00000 1. 000 2,590. 00
0495 202-00035 REM Pl PE MCR- 100- 4 195. 000 0. 000
LF 195. 000 4, 095. 00
21. 00000 195. 000 4, 095. 00
0500 603-05018 18 IN RCES 1. 000 0. 000
EACH 0. 000 0.00
850. 00000 0. 000 0. 00
0505 202-00226 REM OF ASPH MAT ( SPECI AL) 14, 318. 000 0. 000
sy 0. 000 0. 00
3. 00000 0. 000 0. 00
0510 900- 00006  ADDED | TEM (DOLLAR)/ WORKI NG TI ME VI OLATI ON -150. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0515 900- 00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON- OVERVEI GHT LOADS -1, 007. 380 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 210-04200 ADJ GDRAIL 403. 000 0. 000
LF 0. 000 0.00
5. 00000 0. 000 0. 00
0525 202-00090 REM DELI NEATOR MCR- 100- 10 623. 000 0. 000
EACH 0. 000 0. 00
6. 05000 0. 000 0. 00
0530 614-00200 STEEL SIGN POST (U-2) MCR-100-11 83. 000 0. 000
LF 0. 000 0.00
11. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 4,712,980.48$  138,188.49% 220, 860. 74
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0470 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
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PCN: 12019- BI D ESTI MATE RUN 05/ 03/ 2001
PRQJECT: NH 4701- 088 ESTI MATE NO 0002 15: 28: 59
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0475 620-00012 FI ELD LABORATORY ( CLASS 2) 1.000 0. 000
EACH 0. 000 0. 00
5, 400. 00000 0. 000 0. 00
0480 620-00020 SANI TARY FACI LI TY 0. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 45, 400. 00 $ 0.00% 40, 000. 00

PROJECT TOTAL CURRENT AMI $ 4,758,380.48% 138,188.49% 260, 860. 74



